
State of California Department of Transportation Page 1
05/20/09 Statement of Ongoing Contracts as of 06/03/09

12District

12-ORA-1-9.6/12.2

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-10.8/24.8

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

Fed Aid

HM4

HA42

HB1

HM2

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH FROM

ASTER STREET TO SCHOOL STATE PARK

IN ORANGE COUNTY IN NEWPORT BEACH AT

VARIOUS LOCATIONS FROM 0.5 KM SOUTH

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM

NORTH OF CRYSTAL HEIGH

IN ORANGE COUNTY IN HUNTINGTON BEACH

FROM 0.2 MILE SOUTH OF  NEWLAND

STREET TO HUNTINGTON STREET

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO AT JUNIPERO SERRA ROAD AND

IN IRVINE AT JEFFREY ROAD

IN ORANGE COUNTY IN MISSION VIEJO AT

CROWN VALLEY PARKWAY

IN ORANGE COUNTY IN LAGUNA HILLS AND

MISSION VIEJO FROM 0.2 MILE  SOUTH OF

OSO PARKWAY OVERCROSSING TO 0.7 MILE

NORTH OF OSO PARKW

Description 

REMOVE AND REPLACE TRAFFIC STRIPING

DRAINAGE WORK AND PLANTING

ADJUST TRAFFIC CONTROL DEVICES

SLURRY SEAL

WIDEN RAMP

WIDEN FREEWAY AND OVERHEAD

Type Of Work

STERNDAHL ENTERPRISES

BEADOR CONSTRUCTION

PTM GENERAL ENGINEERING

SERVICES INC

PAVEMENT COATINGS COMPANY

O'DONNELL CONSTRUCTION INC.

ORTIZ ENETERPRISES

Contractor

SUN VALLEY, CA 91352

CORONA, CA 92883

RIVERSIDE CA 925137745

MIRA LOMA, CA 91752

SAN DIMAS, CA 91773-2911

IRVINE, CA 92618

 

 

(951)710-1000

 

 

 

LINDQUIST, KARL

HAMIDI, FRED

LINDQUIST, KARL

OH, KENNETH

OH, KENNETH

Resident
Engineer

(949)279-8531

(949)509-5017

 

(949)279-8531

(949)769-1404

(949)769-1404

 $120,196

 $698,700

 $140,220

 $68,080

 $1,663,946

 $12,885,478

Bid + CCOs

 $120,708

 $619,123

 $0

 $71,093

 $1,237,557

 $4,301,234

Comp To  date

 $120,708

 $6,374

 $0

 $71,009

 $333,983

 $538,981

This Month

04/07/09

08/25/08

02/11/09

03/05/09

03/19/08

07/22/08

Awarded

04/22/09

09/15/08

03/04/09

03/30/09

04/11/08

07/29/08

Approved

06/18/09

03/12/10

06/16/09

05/28/09

07/10/11

Est Comp

 17%

 0%

 0%

 78%

 100%

 24%

%Time

 97%

 0%

 0%

 97%

 75%

 34%

% Work 

 

PLANT EST

SATIS

 

 

 

SUSPENDED

Message

12-0J6904

12-0G5304

12-0J2404

12-0K1904

12-0F8204

12-0E0704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

11861 BRANFORD STREET

26320 LESTER CIRCLE

P O BOX 7745

10240 SAN SEVANE WAY

559 W. COVINA BLVD.

6 CUSHING

31726 RANCHO VIEJO

ROAD, STE 115

3251 1/4 UNIVERSITY

DR.

31726 RANCHO VIEJO

ROAD, SUITE 115

15510 ROCKFIELD BLVD.

#A

15510 ROCKFIELD

AVENUE. STE A

SAN JUAN CAPISTRANO, CA

92675

IRVINE, CA 92612

SAN JUAN CAPISTRANO,

92675

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/09 Statement of Ongoing Contracts as of 06/03/09

12District

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-35.1/36.3

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

Fed Aid

HA25

HA22

HB4N

HB4N

HB1

HE13

HA25

Pgm Code

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

IN ORANGE COUNTY IN IRVINE AT IRVINE

OVERHEAD AND AT SAND CANYON AVENUE

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE FROM 0.1

KM SOUTH OF CULVER DRIVE

UNDERCROSSING TO 0.8 KM NORTH OF

CULVER DRIVE UNDERCROSSING

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM 0.1 MILE S OF STATE

COLLEGE BOULEVARD OC TO 0.1 MI S OF

KATELLA AVENUE OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

IN SAN DIEGO AND ORANGE COUNTIES IN

SAN CLEMENTE FROM 0.2 MILE SOUTH OF

CRISTIANITOS ROAD OVERCROSSING TO EL

CAMINO REAL UNDERCROS

Description 

PLANTING AND IRRIGATION

REPLACE APPROACH SLABS

WIDEN EXISTING RAMP

MODIFY TRAFFIC SIGNALS

RECONSTRUCT AND WIDEN FREEWAY

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

DIVERSIFIED LANSCAPE MANGMNT

ALL AMERICAN ASPHALT

MC KENNA GENERAL  ENGINEERING,

INC.

TDS ENGINEERING

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

AMERICAN WEST LANDSCAPE ROY

ANTHONY

Contractor

RIVERSIDE CA 92503

CORONA, CA 92878-2229

CORONA, CA 92879

WESTLAKE VILLAGE, CA 91361

VISTA, CA 92081-8831

DOWNEY, CA 90241

 

 

 

 

 

 

ANKHASIRISAN, SANDY

ZOKAI, FARID

JAVAHERNESHAN, MAJID

CHAUDRY, MONAS

BUI, DA KEN G.

ANKHASIRISAN, SANDY

Resident
Engineer

(949)279-8741

(949)279-8435

(949)509-5031

(949)936-3594

(714)367-2080

(949)279-8741

 $1,280,639

 $845,711

 $2,025,836

 $1,152,609

 $198,131,151

 $1,152,758

Bid + CCOs

 $1,094,492

 $5,745

 $1,811,276

 $1,097,329

 $143,698,157

 $1,033,833

Comp To  date

 $5,670

 $0

 $769,617

 $66,493

 $3,877,611

 $20,569

This Month

08/22/07

06/04/08

03/13/08

07/07/08

04/18/06

06/16/08

Awarded

09/21/07

06/20/08

04/11/08

07/21/08

04/25/06

07/23/08

Approved

11/03/11

05/29/09

05/20/10

07/27/09

08/30/10

05/02/12

Est Comp

 0%

 73%

 100%

 59%

 69%

 20%

%Time

 0%

 1%

 88%

 95%

 72%

 90%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

 

 

Message

12-0A7304

12-0J8904

12-0C6404

12-0J1704

12-101674

12-0C8704

Contract 

  

  

  

ACHS-005 -(939)1

ACNH-005 -(932)1

  

  

  

  

IMG-005 -(939)1

I-005 -(932)N

  

  

  

  

--()

--()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

12112 SEVERN WAY

P.O. BOX 2229

1335 CORONA POINTE COURT

1014 S WESTLAKE BLVD STE14136

2585 BUISNESS PARK DRIVE

12328 WOODRUFF AVE

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN WAY

VILLAGE, #1

3251 1/4 UNIERSITY

DRIVE

6533 MARINE WAY

6231 MANCHESTER BLVD.

15700 TUSTIN VILLAGE

WAY

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

BUENA PARK, CA 90621-

2228

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

12District

12-ORA-22-10.3/0

12-ORA-39-/21.9

12-ORA-55-.3/1.4

12-ORA-55-5.5/6.3

12-ORA-55-5.5/0

12-ORA-55-7.9/0

Fed Aid

HB1

HA42

HM1

HA25

HA42

HB71

Pgm Code

IN ORANGE COUNTY IN ORANGE ON ROUTE

22 AT CHAPMAN AVENUE OFF-RAMP

IN ORANGE COUNTY IN LA HABRA AT

EUCLID STREET

IN ORANGE COUNYTY IN NEWPORT BEACH

AND COSTA MESA FROM ROUTE 1/55

SEPARATION TO 17TH STREET

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUNTY IN COSTA MESA AT

PAULARINO AVENUE UNDERCROSSING

IN ORANGE COUNTY IN SANTA ANA AT DYER

ROAD UNDERCROSSING

Description 

MODIFY TRAFFIC SIGNAL AND STRIPING

IMPROVE DRAINAGE SYSTEM

AC OVERLAY

PLANTING AND IRRIGATION

SLOPE PAVING AND IMPROVE SIDEWALK

CONSTRUCT SIDEWALK

Type Of Work

TDS ENGINEERING

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC.

R.J. NOBLE COMPANY

DIVERSIFIED LANDSCAPE CO.

D.G. YEAGER CONSTRUCTION CO.

BELAIRE-WEST LANDSCAPE, INC.

Contractor

WESTLAKE VILLAGE, CA 91361

IRVINE, CA 92614

ORANGE, CA 92856-6620

WINCHESTER, CA 92596

SAN CLEMENTE, CA 92673

BUENA PARK, CA 90622

 

 

 

 

 

 

CHAUDRY, MONAS

JAVAHERNESHAN, MAJID

T.H. WANG

ANKHASARIAN SANDY

T H WANG

CHAUDRY, MONAS

Resident
Engineer

(949)279-8806

(949)509-5031

(714)558-4109

(949)279-8741

(949)279-8405

(949)279-8816

 $207,854

 $789,355

 $507,180

 $1,511,313

 $277,499

 $103,704

Bid + CCOs

 $201,884

 $806,105

 $0

 $1,360,104

 $213,222

 $25,609

Comp To  date

 $0

 $0

 $0

 $79,793

 $0

 $0

This Month

02/15/08

06/06/08

04/09/09

09/10/07

05/23/08

01/20/09

Awarded

02/27/08

07/23/08

04/20/09

10/11/07

06/24/08

02/10/09

Approved

04/23/09

05/05/09

11/30/09

11/21/11

08/31/09

04/25/09

Est Comp

 100%

 100%

 0%

 0%

 100%

 63%

%Time

 100%

 100%

 0%

 0%

 78%

 26%

% Work 

OVER RUN

COMPLETED

SUSPENDED

PLANT EST

SATIS

OVER RUN

COMPLETED

Message

12-0J0404

12-0C3504

12-0J7104

12-075604

12-0J2704

12-0J4704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

1014 S WESTLAKE BLVD,STE14136

1792 KAISER AVE.

P.O.BOX 620

33801 WASHINGTON ST.

P.O.BOX 74073

P.O. BOX 6270

15510 ROCKFIELD BLVD.

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #2

6533 MARINE WAY

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 91618

Accepted

04/23/09

05/05/09

05/15/09

Location
Storm Water
Plan



State of California Department of Transportation Page 4
05/20/09 Statement of Ongoing Contracts as of 06/03/09

12District

12-ORA-57-17.3/0

12-ORA-57-17.6/0

12-ORA-57-21.2/0

12-ORA-73-21.5/21.5

12-ORA-74-3.3/8.3

12-ORA-74-13.3/16.6

Fed Aid

HA42

HA42

HB1

HA25

HM2

HB1

Pgm Code

IN ORANGE COUTNY IN FULLERTON AT

CHAPMAN AVENUE UNDERCROSSING

IN ORANGE COUNTY IN FULLERTON AT

NUTWOOD AVENUE UNDERCROSSING

IN ORANGE COUNTY IN BREA FROM 0.1

MILE SOUTH TO 0.3 MILE NORTH OF

LAMBERT ROAD

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN

CAPISTRANO AT VARIOUS LOCATIONS

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRINGS FROM SAN JUAN CANYON  BRIDGE

TO RIVERSIDE COUNTY LINE

Description 

REPAIR COLLAPSED SLOPE EMBANKMENT

REPAIR COLLAPSED SLOPE EMBANKMENT

MODIFY TRAFFIC SIGNALS

MITIGATION PLANTING AND IRRIGATION

CULVERT PREVENTATIVE MAINTENANCE

WIDEN ROADWAY AND BRIDGES

Type Of Work

BELAIRE WEST LANDSCAPE, INC.

BELAIRE WEST LANDSCAPE, INC.

PETERSON CHASE GENERAL ENG.

CONSTRUCTION INC.

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

ZONDIROS CORPORATION

BRENT ENGINEERING, INC.

GENERAL ENGINEERING

CONTRACTORRON BUREK PRESIDENT

Contractor

BUENA PARK, CA 90620

BUENA PARK, CA 90620

IRVINE, CA 92614

ORANGE, CA  92868

TORRANCE, CA 90501

IRVINE, CA 92618

 

 

 

 

 

 

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

HONG, JOHN

LINDQUIST, KARL

LINDQUIST, KARL

Resident
Engineer

(949)279-8595

(949)279-8595

(949)279-8595

(949)279-8741

(949)279-8531

(949)487-4011

 $260,915

 $229,937

 $381,412

 $191,258

 $288,378

 $35,903,327

Bid + CCOs

 $77,975

 $69,225

 $387,112

 $161,974

 $27,510

 $36,164,447

Comp To  date

 $69,875

 $53,025

 $2,265

 $691

 $3,040

 $0

This Month

02/11/09

01/20/09

04/18/08

02/17/05

12/18/08

12/22/06

Awarded

02/27/09

02/10/09

05/02/08

02/25/05

01/08/09

01/11/07

Approved

06/30/09

06/11/09

05/29/09

12/09/10

07/15/09

05/05/09

Est Comp

 61%

 79%

 0%

 74%

 62%

 100%

%Time

 30%

 31%

 0%

 85%

 10%

 100%

% Work 

 

 

PLANT EST

SATIS

 

 

COMPLETED

Message

12-0J0004

12-0J0104

12-0H9404

12-0G2704

12-0J8304

12-043214

Contract 

  

  

  

  

  

ACST-P074-(050)E

  

  

  

  

  

  P0-74 0-(0E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

7371 WALNUT AVENUE

7371 WALNUT AVENUE

1792 KAISER AVE.

999 TOWN AND COUNTRY FLR 4

2401 208TH STREET, #C-8

81 SHIELD

15700 TUSTIN VILLAGE

WAY, #T-3

15700 TUSTIN VILLAGE

WAY, #T-3

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

31726 RANCHO VIEJO

ROAD, SUITE 115

31726 RANCHO VIEJO

ROAD, SUITE 115

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

SAN JUAN CAPISTRANO, CA

92675

SAN JUAN CAPISTRANO, CA

92675

Accepted

05/05/09

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

12District

12-ORA-90-11.8/12.5

12-ORA-91-9.1/9.1

12-ORA-91-13.3/13.6

12-ORA-133-4.1/8.1

12-ORA-241-24.9/27.8

12-ORA-405-3.7/6.4

Fed Aid

HB4N

HM1

HB1

HA22

HM1

HA25

Pgm Code

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

IN ORANGE COUNTY IN ANAHEIM AT ROUTE

55/91 CONNECTOR

IN ORANGE COUNTY IN ANAHEIM AT TRUCK

WEIGH STATION

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

IN ORANGE COUNTY NEAR IRVINE FROM

PORTOLA PARKWAY OVERCROSSING TO  0.2

MILE NORTH OF BEE CANYON ROAD

OVERCROSSING

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

Description 

CONSTRUCT BRIDGE AND WIDEN ROADWAY

CONCRETE SLABS REPLACEMENT

WIDEN RAMP

PLANTING AND IRRIGATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

BRUTOCO ENGINEERING & CONST.

BEADOR CONSTRUCTION COMPANY

INC.

AUTOBAHN CONSTRUCTION CO.

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP, INC

Contractor

FONTANA, CA 92331-0189

CORONA, CA 92883

SANTA ANA, CA 92711-1238

CORONA, CA 92877

CORONA, CA 92612

CORONA, CA 92877-0101

 

 

 

 

 

 

YII, JAMES

T.H. WANG

PIRZADEH, BEHROOZ

OH, KENNETH

UPADHYAYA, NITA

HONG, JOHN

Resident
Engineer

(714)779-2683

(714)558-4109

(714)558-4062

(949)769-1040

(949)509-5018

(949)279-8741

 $32,090,659

 $222,700

 $629,211

 $1,467,922

 $1,991,607

 $1,359,316

Bid + CCOs

 $27,089,458

 $0

 $605,010

 $0

 $0

 $1,294,806

Comp To  date

 $1,703,882

 $0

 $392,005

 $0

 $0

 $20,343

This Month

11/22/06

04/23/09

11/12/08

01/07/09

02/09/09

02/15/06

Awarded

12/20/06

05/15/09

11/24/08

02/04/09

02/24/09

03/07/06

Approved

08/19/10

07/31/09

05/28/09

04/10/15

05/12/09

04/29/10

Est Comp

 63%

 0%

 94%

 0%

 0%

 83%

%Time

 83%

 0%

 95%

 0%

 0%

 94%

% Work 

 

 

 

 

SUSPENDED

 

Message

12-056214

12-0H3904

12-0J2304

12-1072C4

12-0J8404

12-075704

Contract 

HP21-6212-(011)E

  

  

  

  

  

  62-12 0-(1E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P.O. BOX 310189

26320 LESTER CIRCLE

P.O. BOX 11238

P.O.BOX 77038

P.O. BOX 2229

P.O. BOX 77038

1250 N. LAKEVIEW

AVENUE, SUITE M

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY,TRAILER #3

6521 MARINE WAY

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

ANAHEIM, CA 92807

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

 $10,068,608 $232,176,801 $309,060,251

12-ORA-405-7.8/8.4

12-ORA-405-10.7/12.1

12-ORA-405-13.9/0

12-ORA-405-15.4/16.3

12-ORA-405-18.0/0

12-ORA-605-/1.6

Fed Aid

HB1

HA42

HB1

HB4N

HB1

HA22

Pgm Code

IN ORANGE COUNTY IN IRVINE FROM 0.1

MILE NORTH OF MACARTHUR BOUEVARD

OVERCROSSING TO 0.1 MILE SOUTH OF RED

HILL AVENUE OVERCROSSIN

IN ORANGE COUNTY IN COSTA MESA FROM

0.4 MILE SOUTH OF FAIRVIEW STREET

OVERCROSSING TO 0.5 MILE NORTH OF

HARBOR BOULEVARD UNDERCROS

IN ORANGE COUNTY IN FOUNTAIN VALLEY

AT SOUTHBOUND BROOKHURST STREET  OFF

RAMP

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM 0.3 KM NORTHWEST

OF MAGNOLIA STREET  OVERCROSSING TO

EDINGER AVENUE OVER

IN ORANGE COUNTY IN WESTMINSTER AT

BOLSA AVENUE OFF RAMP

IN ORANGE COUNTY IN SEAL BEACH AND

LOS ALAMITOS ON ROUTE 22, ROUTE 405

AND ROUTE 605

Description 

MODIFY STRIPING

REPAIR EMBANKMENT

HOT MIX ASPHALT OVERLAY

WIDEN ROADWAY

REPLACE METAL BEAM GUARD RAIL

REPLACE PAVEMENT AND TREAT DECKS

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AUTOBAHN CONSTRUCTION, INC.

TDS ENGINEERING

POWELL CONSTRUCTION

AUTOBAHN CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

Contractor

IRVINE CA 926145706

SANTA ANA, CA 92711-1238

WESTLAKE VILLAGE,CA

913613200

FONTANA, CA 92335

SANTA ANA, CA 92711-1238

CORONA, CA 92878-2229

(949)252-0441

 

 

 

 

 

HAMIDI, FRED

WANG, T H

JAVAHERNESHAN, MAJID

ZOKAI, FARID

ZOKAI, FARID

Resident
Engineer

 

(949)509-5017

(949)279-8405

(949)509-5031

(949)279-8435

(949)279-8435

 $462,370

 $173,705

 $139,967

 $5,141,630

 $150,335

 $4,413,375

Bid + CCOs

 $0

 $0

 $144,504

 $5,077,865

 $165,930

 $3,213,514

Comp To  date

 $0

 $0

 $130,779

 $0

 $350

 $1,801,546

This Month

02/23/09

02/19/09

09/23/08

09/13/07

06/04/08

09/22/08

Awarded

03/04/09

03/04/09

10/08/08

10/12/07

06/16/08

10/08/08

Approved

07/03/09

06/15/09

08/30/09

08/06/09

10/15/09

Est Comp

 0%

 0%

 100%

 0%

 0%

 49%

%Time

 0%

 0%

 100%

 0%

 0%

 72%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

12-0J3104

12-0J2604

12-0J5204

12-0A7624

12-0J1904

12-0G2204

Contract 

  

  

  

  

  

ACIM-X059-(049)E

  

  

  

  

  

STS0-22 0-(2EP) 

  

  

  

  

  

S022- 022-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

1792 KAISER AVENUE

P.O. BOX 11238

1014 S WESTLAKE BLV STE14-136

8555 BANANA AVENUE

P.O. BOX 11238

P.O. BOX 2229

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #2

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #1

15700 TUSTIN VILLAGE

WAY, #1

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



12-0J6904

12-0G5304

12-0J2404

12-0K1904

12-0F8204

12-0E0704

12-0A7304

12-0J8904

12-0C6404

12-0J1704

12-101674

12-0C8704

12-0J0404

12-0C3504

12-0J7104

12-075604

12-0J4704

12-0J2704

12-0J0004

12-0J0104

12-0H9404

12-0G2704

Contract

12-ORA-1-9.6/12.2

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-10.8/24.8

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-35.1/36.3

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-22-10.3/0

12-ORA-39-/21.9

12-ORA-55-.3/1.4

12-ORA-55-5.5/6.3

12-ORA-55-7.9/0

12-ORA-55-5.5/0

12-ORA-57-17.3/0

12-ORA-57-17.6/0

12-ORA-57-21.2/0

12-ORA-73-21.5/21.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0J8304

12-043214

12-056214

12-0H3904

12-0J2304

12-1072C4

12-0J8404

12-075704

12-0J3104

12-0J2604

12-0J5204

12-0A7624

12-0J1904

12-0G2204

Contract

12-ORA-74-3.3/8.3

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-9.1/9.1

12-ORA-91-13.3/13.6

12-ORA-133-4.1/8.1

12-ORA-241-24.9/27.8

12-ORA-405-3.7/6.4

12-ORA-405-7.8/8.4

12-ORA-405-10.7/12.1

12-ORA-405-13.9/0

12-ORA-405-15.4/16.3

12-ORA-405-18.0/0

12-ORA-605-/1.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

Page
Statement of Ongoing Contracts - Index

12District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $4,413,375

 $198,131,151

 Bid + CCO

 $3,213,514

 $143,698,157

 Work Comp

-I-

-F-



12

District

 $37,004,240

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $309,060,251  $232,176,801

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $35,903,327

 $37,369,130

 $33,243,268

 Bid + CCO

 $36,164,447

 $20,913,894

 $28,186,788

 Work Comp

District Total:

Work completed this Period:  $37,004,240

-S-

-SH-
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